COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2002

ESTI MATE SUMVARY 16: 33: 23
CONTI D: C13936 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13936- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 40 WORK DAYS
Beshoar Juncti on- West PERCENT TI ME: 55. 00 ORI G TI ME ALLOW 35 WORK DAYS
PROJIECT NO. STA 1604- 007
Beshoar Juncti on- West
NAVE OF ROAD: 160C
PROQJIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 07/ 20/ 2002 DATE TI ME STARTED 06/17/2002
P. OO DRAWER 352 DATE LET 02/ 07/ 2002 DATE WORK BEGAN
DATE AWARDED 02/ 13/ 2002 DATE TI ME SToPPED 07/10/2003
DATE CONTRACT EXECUTED  02/28/2002 DATE ACCEPTED 07/ 10/ 2003
WAL SENBURG CO 81089 719- 738- 1883 DATE NOTI CE TO PROCEED 06/ 17/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 919, 417. 73 PARTI Cl PATI NG $ 280, 570. 83 $ 227,179.53
AWARD PRQJECT AMT: $ 826, 389. 35 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 30. 52% TOTAL EARNI NGS 280, 570. 83 227,179.53
FUNDS AVAI LABLE: $ 638, 846. 90 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 280, 570. 83 227,179.53
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,250.77 -2,844.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 277, 320. 06 224, 335.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 277, 320. 06 224, 335. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 224, 335.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13936- BI D ESTI MATE RUN 07/ 23/ 2002
PRQJECT STA 1604- 007 ESTI MATE NO: 0002 16: 33: 23

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200  ROADWAY
0005 202-00090 REMOVAL OF DELI NEATOR 200. 000 165. 000
EACH 0. 000 0. 00
5. 50000 165. 000 907. 50
0010 202-00810 REMOVAL OF GROUND S| GN 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0015 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 4, 909. 000 4,234,000
LF 0. 000 0. 00
2.20000 4,234,000 9, 314. 80
0020 202-01300 *REMOVAL OF END ANCHORAGE 18. 000 18. 000
EACH 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0025 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 2, 168. 000 2, 168. 000
oY 0. 000 0. 00
7.00000 2, 168. 000 15, 176. 00
0030 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0035 203-01510  BACKHOE 35. 000 0. 000
HOUR 35. 000 1,925.00
55. 00000 35. 000 1, 925. 00
0040 207-00205  TOPSOI L 3, 440. 000 0. 000
oY 0. 000 0. 00
7.00000 0. 000 0. 00
0045 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 12. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0055 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 6. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00



CONTI D: C13936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13936- Bl D ESTI MATE RUN 07/ 23/ 2002
PRQJECT: STA 1604- 007 ESTI MATE NO 0002 16: 33: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 14, 247. 510 0. 000
TON 6, 385. 840 182, 315. 73
28. 55000 6, 385. 840 182, 315. 73
0065 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 6, 046. 000 0. 000
GAL 3, 514. 000 3,514.00
1. 00000 3, 514. 000 3,514. 00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 7,500. 000 0. 000
LF 0. 000 0.00
11. 25000 0. 000 0. 00
0075 606-01370  *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0080 606-02003 *END ANCHORAGE ( NONFLARED) 30. 000 0. 000
EACH 0. 000 0.00
1, 650. 00000 0. 000 0. 00
0085 606-02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0.00
0090 612-00001  *DELI NEATOR (TYPE 1) 220. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0095 612-00003  *DELI NEATOR (TYPE 111) 33.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0100 614-00011  *SI GN PANEL (CLASS I) 25. 000 0. 000
SF 0. 000 0.00
17. 50000 0. 000 0. 00
0105 614-00012  *SIGN PANEL (CLASS I1) 27.000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0110 614-00066 *TIMBER SI GN POST 6X6 | NCH 36. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00



CONTI D: C13936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13936- Bl D ESTI MATE RUN 07/ 23/ 2002
PRQJECT: STA 1604- 007 ESTI MATE NO 0002 16: 33: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-00200 *STEEL SIGN POST (U 2) 14. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0120 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0.00
0125 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 350 8, 750. 00
25, 000. 00000 0. 600 15, 000. 00
0130 627-00005 *EPOXY PAVEMENT MARKI NG 273.000 0. 000
GAL 0. 000 0.00
80. 00000 0. 000 0. 00
0135 630-00000 *FLAGG NG 1, 296. 700 74. 500
HOUR 598. 100 19, 737. 30
33.00000 672. 600 22,195. 80
0140 630-00007 *TRAFFI C CONTROL | NSPECTI ON 16. 000 1. 000
DAY 8. 000 1, 000. 00
125. 00000 9. 000 1, 125. 00
0145 630-00012 *TRAFFI C CONTROL NMANAGENENT 42.000 4. 000
DAY 17. 000 7, 650. 00
450. 00000 21. 000 9, 450. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 20. 000 5. 500
EACH 3.500 157. 50
45. 00000 9. 000 405. 00
0155 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 10. 000 4. 000
EACH 0. 500 25.00
50. 00000 4. 500 225. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 10. 000
EACH 0. 000 0.00
35. 00000 10. 000 350. 00
0165 630-80380 *TRAFFI C CONE 140. 000 16. 000
EACH 30. 000 225.00
7.50000 46. 000 345. 00



CONTI D: C13936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13936-BI D ESTI MATE RUN 07/ 23/ 2002
PRQJECT: STA 1604- 007 ESTI MATE NO 0002 16: 33: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M NOR CONTRACT REVI SI ONS 60, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 8, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70020 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70022 F/ A QIT PILOT 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 31, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70028 F/ A ESB PROGRAM 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70131 F/ A MODI FY BRI DGE EXPANSI ON JO NTS, REPLACE RAI L 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70380 F/ A EROSI ON CONTROL 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 202-00425 *REMOVAL OF BRI DGE RAI LI NG 84. 000 84. 000
LF 0. 000 0. 00
18. 00000 84. 000 1,512. 00
0230 420-00500  GEOTEXTI LE ( PAVI NG 470. 000 0. 000
sy 470. 000 1, 880. 00
4. 00000 470. 000 1, 880. 00
0235 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 60. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C13936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13936-BI D ESTI MATE RUN 07/ 23/ 2002
PRQJECT: STA 1604- 007 ESTI MATE NO 0002 16: 33: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0240 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECI AL) 0. 500 0.500
cy 0. 000 0. 00
4, 800. 00000 0.500 2, 400. 00
0245 606-10360 *BRIDGE RAIL TYPE 3R ( SPECI AL) 282.000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0250 606-11030 *BRDG RAIL TY 10M 84. 000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0255 630-80370 CONC BARRI ER ( TEMP) 400. 000 200. 000
LF 0. 000 0. 00
35. 00000 200. 000 7, 000. 00
0260 900-00024  ADDED | TEM (TON)/ PRI CE REDUCTI ON FOR HBP -3, 280. 820 0. 000
TON 0. 000 0.00
7. 14000 0. 000 0. 00
0265 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP -8, 013. 900 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 900-00014  ADDED | TEM (LUMP SUM)/ ADDED SHOULDER W DTH 1. 000 0. 000
LS 0. 000 0.00
20, 857. 87000 0. 000 0. 00
CAT 0200  CURRENT AMT $  912,917.73$  227,179.53$ 276,570. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0210 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 0.500
EACH 0. 000 0. 00
5, 000. 00000 0.500 2,500. 00
0215 620-00015  FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0220 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 6, 500. 00 $ 0.00% 4, 000. 00
PROJECT TOTAL CURRENT AMI $  919,417.73$  227,179.53$% 280, 570. 83




